
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/15/2011

ESTIMATE SUMMARY 11:40:28

CONTID: C15915         ESTIMATE NO: 0026 PROG 2005

PCN: 15915-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS/SH 16 INITIAL CONNECT PERCENT TIME:

PROJECT NO: NH 016A-039                   

POWERS/SH 16 INITIAL CONNECT

NAME OF ROAD: SH 16

PROJECT COUNTIES: EL PASO

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 12/15/2011 DATE TIME STARTED 03/31/2009

5670 FRANKLIN STREET DATE LET 01/15/2009 DATE WORK BEGAN

 DATE AWARDED 02/05/2009 DATE TIME STOPPED 08/31/2011

 DATE CONTRACT EXECUTED 02/23/2009 DATE ACCEPTED 08/31/2011

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 03/31/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,775,270.72 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 15,191,941.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.52

WORK DAYS

WORK DAYS

99.91%

15,789.20

0.00

0.00

1,000.00

$

$

$

$

16,759,481.52

0.00

16,759,481.52

0.00

16,759,481.52

0.00

0.00

16,759,481.52

0.00

AMOUNT DUE 16,759,481.52 1,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

312.5 TIME ALLOW: 314

ORIG TIME ALLOW: 290
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 33.000

0.000

201-00001  
 

33.000

ACRE

1,365.00000 45,045.0033.000

0.00

0006 Added Item (Foot)/ MCR 13 Removal of CBC (LF) 143.000

0.000

900-00012  
 

143.000

LF  

134.38000 19,216.34143.000

0.00

0009 Removal of Manhole MCR 36 Manhole Disposal 1.000

0.000

202-00021  
 

1.000

EACH

3,192.65000 3,192.651.000

0.00

0010 Removal of Fire Hydrant 4.000

0.000

202-00031  
 

4.000

EACH

300.00000 1,200.004.000

0.00

0015 Removal of Pipe 898.000

0.000

202-00035  
 

898.000

LF  

14.00000 12,572.00898.000

0.00

0020 *Removal of Median Cover 198.000

0.000

202-00195  
 

198.000

SY  

9.45000 1,871.10198.000

0.00

0025 *Removal of Sidewalk 135.000

0.000

202-00200  
 

135.000

SY  

8.65000 1,167.75135.000

0.00

0030 *Removal of Curb and Gutter 2,262.000

0.000

202-00203  
 

2,262.000

LF  

2.90000 6,559.802,262.000

0.00

0035 *Removal of Concrete Pavement 12,954.000

0.000

202-00210  
 

12,954.000

SY  

10.07000 130,446.7812,954.000

0.00

0040 *Removal of Asphalt Mat 14,606.000

0.000

202-00220  
 

14,606.000

SY  

3.32000 48,491.9214,606.000

0.00

0045 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000

SY  

3.00000 0.000.000

0.00
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Removal of Pavement Marking 38,006.000

0.000

202-00250  
 

38,006.000

SF  

1.00000 38,006.0038,006.000

0.00

0055 *Removal Of Building(s) 1.000

0.000

202-00300  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0056 Added Item (Lump Sum)/ MCR 15 Ground Penetratin g Radar 1.000

0.000

900-00014  
 

1.000

L S 

2,455.26000 2,455.261.000

0.00

0060 *Removal of Light Standard 19.000

0.000

202-00700  
 

19.000

EACH

85.00000 1,615.0019.000

0.00

0065 *Removal of Ground Sign 105.000

0.000

202-00810  
 

105.000

EACH

55.00000 5,775.00105.000

0.00

0070 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

1,680.00000 1,680.001.000

0.00

0075 *Removal of Fence 11,095.000

0.000

202-01000  
 

11,095.000

LF  

0.60000 6,657.0011,095.000

0.00

0080 *Removal of Guardrail Type 1 226.000

0.000

202-01110  
 

226.000

LF  

1.65000 372.90226.000

0.00

0085 *Removal of Guardrail Type 3 214.000

0.000

202-01130  
 

214.000

LF  

3.90000 834.60214.000

0.00

0090 Removal of Guardrail Type 7 221.000

0.000

202-01170  
 

221.000

LF  

10.00000 2,210.00221.000

0.00

0095 *Removal of End Anchorage 5.000

0.000

202-01300  
 

5.000

EACH

120.00000 600.005.000

0.00
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 Plug Culvert 1.000

0.000

202-04001  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0105 *Unclassified Excavation (Complete In Place) 136,358.000

0.000

203-00010  
 

136,358.000

CY  

4.90000 668,154.20136,358.000

0.00

0110 *Embankment Material (Complete In Place) (Speci al) 76,968.000

0.000

203-00062  
 

76,968.000

CY  

9.05000 696,560.4076,968.000

0.00

0114 Proof Rolling MCR 14 28.000

0.000

203-01100  
 

28.250

HOUR

108.50000 3,038.0028.000

0.00

0115 *Blading 53.000

0.000

203-01500  
 

53.000

HOUR

125.00000 6,625.0053.000

0.00

0120 Backhoe 50.000

0.000

203-01510  
 

50.000

HOUR

110.00000 5,500.0050.000

0.00

0125 *Dozing 2.000

0.000

203-01550  
 

2.000

HOUR

145.00000 290.002.000

0.00

0130 *Front End Loader (Rubber Tire) 8.000

0.000

203-01590  
 

8.000

HOUR

95.00000 760.008.000

0.00

0135 Combination Loader 137.000

0.000

203-01594  
 

137.000

HOUR

80.00000 10,960.00137.000

0.00

0140 *Potholing 72.000

0.000

203-01597  
 

72.000

HOUR

300.00000 21,600.0072.000

0.00

0145 Crane (Rubber Tire) 0.000

0.000

203-01610  
 

0.000

HOUR

400.00000 0.000.000

0.00
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 Sweeping 244.000

0.000

203-01620  
 

244.000

HOUR

181.53000 44,293.32244.000

0.00

0155 *Topsoil 11,690.000

0.000

207-00205  
 

11,690.000

CY  

5.00000 58,450.0011,690.000

0.00

0160 Erosion Log (12 Inch) 3,892.000

0.000

208-00002  
 

3,892.000

LF  

8.00000 31,136.003,892.000

0.00

0165 Silt Fence 24,352.000

0.000

208-00020  
 

24,352.000

LF  

1.50000 36,528.0024,352.000

0.00

0170 Check Dam 3.000

0.000

208-00040  
 

3.000

EACH

450.00000 1,350.003.000

0.00

0175 Concrete Washout Structure 14.000

0.000

208-00045  
 

14.000

EACH

850.00000 11,900.0014.000

0.00

0180 Storm Drain Inlet Protection 128.000

0.000

208-00050  
 

128.000

EACH

250.00000 32,000.00128.000

0.00

0181 Storm Drain Inlet Protection (Type 1) MCR 6 Sto rm Drain
Inlet Protection (Type R)

1,105.000

0.000

208-00051  
 

1,105.000

LF  

13.70000 15,138.501,105.000

0.00

0185 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000

LF  

8.00000 0.000.000

0.00

0190 *Vehicle Tracking Pad 17.000

0.000

208-00070  
 

17.000

EACH

1,500.00000 25,500.0017.000

0.00

0195 Removal and Disposal of Sediment (Labor) 403.000

0.000

208-00103  
 

403.000

HOUR

30.00000 12,090.00403.000

0.00
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 Removal and Disposal of Sediment (Equipment) 133.000

0.000

208-00105  
 

133.000

HOUR

180.00000 23,940.00133.000

0.00

0205 Erosion Control Supervisor 366.000

0.000

208-00206  
 

366.000

DAY 

165.00000 60,390.00366.000

0.00

0210 *Reset Ground Sign 1.000

0.000

210-00810  
 

1.000

EACH

125.00000 125.001.000

0.00

0215 *Reset Sign Panel 4.000

0.000

210-00815  
 

4.000

EACH

45.00000 180.004.000

0.00

0220 *Reset Traffic Signal Head 17.000

0.000

210-00831  
 

17.000

EACH

70.00000 1,190.0017.000

0.00

0225 *Reset Gate 1.000

0.000

210-01011  
 

1.000

EACH

400.00000 400.001.000

0.00

0230 Adjust Manhole 16.000

0.000

210-04010  
 

16.000

EACH

450.00000 7,200.0016.000

0.00

0235 Adjust Valve Box 9.000

0.000

210-04050  
 

9.000

EACH

260.00000 2,340.009.000

0.00

0240 *Seeding (Native) 23.920

0.000

212-00006  
 

23.920

ACRE

420.00000 10,046.4023.920

0.00

0245 *Soil Conditioning 23.920

0.000

212-00032  
 

23.920

ACRE

810.00000 19,375.2023.920

0.00

0250 *Mulching (Weed Free Hay) 24.420

0.000

213-00002  
 

24.420

ACRE

375.00000 9,157.5024.420

0.00
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Mulch Tackifier 7,130.000

0.000

213-00061  
 

9,000.000

LB  

1.77000 12,620.107,130.000

0.00

0260 *Soil Binder 9.300

0.000

213-00100  
 

9.300

ACRE

399.00000 3,710.709.300

0.00

0265 *Noxious Weed Management 1.000

0.000

218-00000  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

0270 *Environmental Health and Safety Management 0.500

0.000

250-00010  
 

1.000

L S 

3,994.00000 1,997.000.500

0.00

0275 *Health and Safety Officer 135.000

0.000

250-00110  
 

135.000

HOUR

108.00000 14,580.00135.000

0.00

0280 *Aggregate Base Course (Class 6) 50,967.180

0.000

304-06000  
 

50,967.180

TON 

13.60000 693,153.6550,967.180

0.00

0285 *Hot Mix Asphalt (Patching) (Asphalt) 147.780

0.000

403-00720  
 

147.780

TON 

149.95000 22,159.61147.780

0.00

0290 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 1,624.350

0.000

403-34851  
 

1,624.350

TON 

86.71000 140,847.391,624.350

0.00

0291 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) M CR 40 634.410

0.000

403-34841  
 

634.410

TON 

78.43000 49,756.78634.410

0.00

0292 Hot Mix Asphalt (Special) 54 - RAP Mix Used Beh ind 
Guardrail

143.340

0.000

403-02000  
 

143.340

TON 

73.43000 10,525.46143.340

0.00

0295 *Emulsified Asphalt (Slow-Setting) 680.000

0.000

411-10255  
 

680.000

GAL 

4.76000 3,236.80680.000

0.00
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *Liquid Asphaltic Material (MC-70) 0.000

0.000

411-21020  
 

0.000

GAL 

5.82000 0.000.000

0.00

0305 *Concrete Pavement (5 1/2 Inch) 21,960.000

0.000

412-00550  
 

21,960.000

SY  

28.11000 617,295.6021,960.000

0.00

0310 *Concrete Pavement (6 Inch) 494.000

0.000

412-00600  
 

494.000

SY  

32.00000 15,808.00494.000

0.00

0311 Concrete Pavement (6 Inch) (Special) MCR 48 Med ian 
Guardrail

2,578.000

0.000

412-00601  
 

2,578.190

SY  

81.82000 210,931.962,578.000

0.00

0315 *Concrete Pavement (8 Inch) 14,484.000

0.000

412-00800  
 

14,484.390

SY  

36.61000 530,259.2414,484.000

0.00

0320 *Concrete Pavement (8-1/2 Inch) 31,390.000

0.000

412-00850  
 

31,390.000

SY  

39.96000 1,254,344.4031,390.000

0.00

0325 *Concrete Pavement (9 Inch) 42,276.000

0.000

412-00900  
 

42,276.000

SY  

38.51000 1,628,048.7642,276.000

0.00

0330 Geotextile (Erosion Control) (Class A) 1,492.000

0.000

420-00100  
 

1,492.000

SY  

6.50000 9,698.001,492.000

0.00

0331 Geogrid Reinforcement MCR 20 9,224.000

0.000

506-01020  
 

9,224.000

SY  

4.10000 37,818.409,224.000

0.00

0335 *Drilled Caisson (18 Inch) 12.000

0.000

503-00018  
 

12.000

LF  

51.00000 612.0012.000

0.00

0340 *Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

76.000

LF  

160.00000 12,160.0076.000

0.00
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *Drilled Caisson (42 Inch) 37.000

0.000

503-00042  
 

37.000

LF  

290.00000 10,730.0037.000

0.00

0350 *Drilled Caisson (48 Inch) 62.000

0.000

503-00048  
 

62.000

LF  

310.00000 19,220.0062.000

0.00

0355 Riprap (9 Inch) 597.000

0.000

506-00209  
 

597.000

CY  

60.00000 35,820.00597.000

0.00

0360 Riprap (12 Inch) 97.000

0.000

506-00212  
 

97.000

CY  

80.00000 7,760.0097.000

0.00

0365 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000

CY  

320.00000 0.000.000

0.00

0370 *Concrete Class B (Wall) 7.900

0.000

601-01050  
 

7.900

CY  

162.00000 1,279.807.900

0.00

0375 18 Inch Reinforced Concrete Pipe 4,029.000

0.000

603-01180  
 

4,029.000

LF  

32.00000 128,928.004,029.000

0.00

0380 24 Inch Reinforced Concrete Pipe 1,700.000

0.000

603-01240  
 

1,702.000

LF  

50.00000 85,000.001,700.000

0.00

0385 30 Inch Reinforced Concrete Pipe 495.000

0.000

603-01300  
 

495.000

LF  

67.00000 33,165.00495.000

0.00

0390 36 Inch Reinforced Concrete Pipe 1,091.000

0.000

603-01360  
 

1,091.000

LF  

78.00000 85,098.001,091.000

0.00

0395 42 Inch Reinforced Concrete Pipe 384.000

0.000

603-01420  
 

384.000

LF  

110.00000 42,240.00384.000

0.00
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 48 Inch Reinforced Concrete Pipe 953.000

0.000

603-01480  
 

953.000

LF  

125.00000 119,125.00953.000

0.00

0405 18 Inch Reinforced Concrete End Section 9.000

0.000

603-05018  
 

9.000

EACH

660.00000 5,940.009.000

0.00

0410 24 Inch Reinforced Concrete End Section 11.000

0.000

603-05024  
 

11.000

EACH

760.00000 8,360.0011.000

0.00

0415 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000

EACH

1,100.00000 0.000.000

0.00

0420 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0421 18 Inch Steel End Section MCR 16 2.000

0.000

603-30018  
 

2.000

EACH

383.48000 766.962.000

0.00

0422 18 Inch Plastic Pipe MCR 16 96.000

0.000

603-50018  
 

96.000

LF  

132.48000 12,718.0896.000

0.00

0423 12 Inch Plastic Pipe MCR 49 Embankment Protecto r and 
Pipe at STA 144+R

125.000

0.000

603-50012  
 

125.000

LF  

35.00000 4,375.00125.000

0.00

0425 Inlet Type C (5 Foot) 4.000

0.000

604-00305  
 

4.000

EACH

1,900.00000 7,600.004.000

0.00

0430 Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

2.000

EACH

3,300.00000 6,600.002.000

0.00

0435 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 Inlet Type D (Special) 1.000

0.000

604-00550  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0445 Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

1.000

EACH

3,200.00000 3,200.001.000

0.00

0450 Inlet Special 4.000

0.000

604-19000  
 

4.000

EACH

5,000.00000 20,000.004.000

0.00

0455 Inlet Type R  L 5 (5 Foot) 17.000

0.000

604-19105  
 

17.000

EACH

2,500.00000 42,500.0017.000

0.00

0460 Inlet Type R  L 5 (10 Foot) 12.000

0.000

604-19110  
 

12.000

EACH

3,200.00000 38,400.0012.000

0.00

0465 Inlet Type R  L 5 (15 Foot) 1.000

0.000

604-19115  
 

1.000

EACH

3,800.00000 3,800.001.000

0.00

0470 Inlet Type R  L 5 (20 Foot) 1.000

0.000

604-19120  
 

1.000

EACH

4,600.00000 4,600.001.000

0.00

0475 Inlet Type R  L 10 (5 Foot) 3.000

0.000

604-19205  
 

3.000

EACH

6,000.00000 18,000.003.000

0.00

0480 Inlet Type R  L 10 (10 Foot) 3.000

0.000

604-19210  
 

3.000

EACH

4,200.00000 12,600.003.000

0.00

0485 Inlet Type R  L 10 (15 Foot) 1.000

0.000

604-19215  
 

1.000

EACH

6,200.00000 6,200.001.000

0.00

0490 Inlet Type R  L 15 (5 Foot) 9.000

0.000

604-19305  
 

9.000

EACH

4,100.00000 36,900.009.000

0.00



CONTID: C15915         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 Inlet Type R  L 15 (10 Foot) 1.000

0.000

604-19310  
 

1.000

EACH

6,200.00000 6,200.001.000

0.00

0500 Vane Grate Inlet (5 Foot) 1.000

0.000

604-25005  
 

4.000

EACH

3,500.00000 3,500.001.000

0.00

0501 Added Item (Each)/ MCR 48 - Deleted Vane Grate Inlet 
Material

1.000

0.000

900-00007  
 

1.000

EACH

1,169.00000 1,169.001.000

0.00

0505 Manhole Slab Base (5 Foot) 4.000

0.000

604-30005  
 

4.000

EACH

1,400.00000 5,600.004.000

0.00

0510 Manhole Slab Base (10 Foot) 10.000

0.000

604-30010  
 

10.000

EACH

2,200.00000 22,000.0010.000

0.00

0515 Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

3.000

EACH

2,500.00000 7,500.003.000

0.00

0520 Manhole Slab Base (20 Foot) 3.000

0.000

604-30020  
 

3.000

EACH

4,500.00000 13,500.003.000

0.00

0525 Manhole Box Base (5 Foot) 1.000

0.000

604-31005  
 

1.000

EACH

4,600.00000 4,600.001.000

0.00

0526 Manhole Box Base (15 Foot) MCR 7 Manhole Box Ba se (15 
Ft)

1.000

0.000

604-31015  
 

1.000

EACH

5,322.00000 5,322.001.000

0.00

0530 Manhole Special (10 Foot) 1.000

0.000

604-39010  
 

1.000

EACH

12,500.00000 12,500.001.000

0.00

0535 Manhole Special (15 Foot) 3.000

0.000

604-39015  
 

3.000

EACH

22,500.00000 67,500.003.000

0.00
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 Manhole Special (30 Foot) 1.000

0.000

604-39030  
 

1.000

EACH

100,000.00000 100,000.001.000

0.00

0545 *Guardrail Type 3 (6-3 Post Spacing) 1,900.000

0.000

606-00301  
 

1,900.000

LF  

14.95000 28,405.001,900.000

0.00

0545 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Post S pacing) 0.000

0.000LF  

10.71000 0.000.000

0.00

0546 Guardrail Type 3 (Special) MCR 48 - Median Guar drail 1,809.000

0.000

606-00305  
 

1,809.000

LF  

21.83000 39,490.471,809.000

0.00

0550 *Guardrail Type 7 (Style CC) 116.000

0.000

606-00720  
 

116.000

LF  

76.25000 8,845.00116.000

0.00

0555 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000

LF  

89.75000 0.000.000

0.00

0560 *End Anchorage Type 3D 5.000

0.000

606-01340  
 

5.000

EACH

640.00000 3,200.005.000

0.00

0560 MATERIAL ALLOWANCE End Anchorage Type 3D 0.000

0.000EACH

291.00000 0.000.000

0.00

0565 *Transition Type 3G 5.000

0.000

606-01370  
 

5.000

EACH

1,155.00000 5,775.005.000

0.00

0565 MATERIAL ALLOWANCE Transition Type 3G 0.000

0.000EACH

840.00000 0.000.000

0.00

0570 *Transition Type 3H 3.000

0.000

606-01380  
 

3.000

EACH

645.00000 1,935.003.000

0.00
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PCN: 15915-BID    ESTIMATE RUN

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0570 MATERIAL ALLOWANCE Transition Type 3H 0.000

0.000F A 

380.00000 0.000.000

0.00

0571 Median Terminal MCR 48 - Median Guardrail 2.000

0.000

606-01460  
 

2.000

EACH

4,042.50000 8,085.002.000

0.00

0575 *End Anchorage (Nonflared) 4.000

0.000

606-02003  
 

4.000

EACH

1,710.00000 6,840.004.000

0.00

0580 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

4.000

EACH

1,518.00000 6,072.004.000

0.00

0580 MATERIAL ALLOWANCE End Anchorage (Flared) 0.000

0.000EACH

1,224.00000 0.000.000

0.00

0585 *End Post 5.000

0.000

607-00005  
 

10.000

EACH

150.00000 750.005.000

0.00

0590 *Corner and Line Brace Post 6.000

0.000

607-00010  
 

6.000

EACH

200.00000 1,200.006.000

0.00

0595 *Fence Barbed Wire with Metal Posts 2,674.000

0.000

607-01000  
 

2,718.000

LF  

1.25000 3,342.502,674.000

0.00

0597 Added Item (Each)/ MCR 4 Temporary Corner Post 2.000

0.000

900-00007  
 

2.000

EACH

55.50000 111.002.000

0.00

0600 *End Post (Chain Link) 12.000

0.000

607-52905  
 

16.000

EACH

180.00000 2,160.0012.000

0.00

0605 *Corner and Line Brace Post (Chain Link) 33.000

0.000

607-52910  
 

33.000

EACH

220.00000 7,260.0033.000

0.00
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Fence Chain Link (72 Inch) 7,341.000

0.000

607-53172  
 

7,341.000

LF  

14.25000 104,609.257,341.000

0.00

0611 Added Item (Lump Sum)/ MCR 34 Additional Fencin g 1.000

0.000

900-00014  
 

1.000

L S 

15,120.90000 15,120.901.000

0.00

0615 *16 Foot Gate Single (Chain Link) 2.000

0.000

607-60216  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0620 *Concrete Sidewalk 6,371.000

0.000

608-00000  
 

6,371.000

SY  

22.49000 143,283.796,371.000

0.00

0625 *Concrete Curb Ramp 182.000

0.000

608-00010  
 

182.000

SY  

99.00000 18,018.00182.000

0.00

0630 *Curb and Gutter Type 2 (Section I-B) 10,070.000

0.000

609-21010  
 

10,070.000

LF  

7.16000 72,101.2010,070.000

0.00

0635 *Curb and Gutter Type 2 (Section I-M) (Special)  116.000

0.000

609-21013  
 

116.000

LF  

14.00000 1,624.00116.000

0.00

0640 *Curb and Gutter Type 2 (Section II-B) 17,123.000

0.000

609-21020  
 

17,123.000

LF  

9.21000 157,702.8317,123.000

0.00

0641 Curb and Gutter Type 2 (Section II-M) MCR 1 980.000

0.000

609-21021  
 

980.000

LF  

10.13000 9,927.40980.000

0.00

0645 *Gutter Type 2 (4 Foot) 886.000

0.000

609-24004  
 

886.000

LF  

17.29000 15,318.94886.000

0.00

0650 *Curb Type 6 (Section M) 414.000

0.000

609-60011  
 

414.000

LF  

28.51000 11,803.14414.000

0.00



CONTID: C15915         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 *Median Cover Material (Concrete) 66,294.000

0.000

610-00030  
 

66,294.000

SF  

3.99000 264,513.0666,294.000

0.00

0660 *Delineator (Type I) 112.000

0.000

612-00001  
 

112.000

EACH

18.00000 2,016.00112.000

0.00

0665 *Delineator (Type II) 18.000

0.000

612-00002  
 

18.000

EACH

19.00000 342.0018.000

0.00

0670 *Delineator (Type III) 9.000

0.000

612-00003  
 

9.000

EACH

20.00000 180.009.000

0.00

0675 *2 Inch Electrical Conduit (Jacked) 0.000

0.000

613-00201  
 

0.000

LF  

8.00000 0.000.000

0.00

0680 *2 Inch Electrical Conduit (Bored) 260.000

0.000

613-00206  
 

260.000

LF  

8.00000 2,080.00260.000

0.00

0685 *3 Inch Electrical Conduit (Jacked) 290.000

0.000

613-00301  
 

290.000

LF  

8.90000 2,581.00290.000

0.00

0690 *2 Inch Electrical Conduit (Plastic) 24,349.000

0.000

613-01200  
 

24,349.000

LF  

6.10000 148,528.9024,349.000

0.00

0695 *3 Inch Electrical Conduit (Plastic) 4,363.000

0.000

613-01300  
 

4,363.000

LF  

6.90000 30,104.704,363.000

0.00

0700 *Pull Box (Special) 8.000

0.000

613-07000  
 

8.000

EACH

1,390.00000 11,120.008.000

0.00

0700 MATERIAL ALLOWANCE 0.000

0.000EACH

978.34000 0.000.000

0.00
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 *Pull Box (24"x36"x18") 21.000

0.000

613-07034  
 

21.000

EACH

490.00000 10,290.0021.000

0.00

0710 *Pull Box (36"x48"x18") 3.000

0.000

613-07038  
 

3.000

EACH

627.00000 1,881.003.000

0.00

0715 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

29,000.00000 29,000.001.000

0.00

0720 *Luminaire (Special) 12.000

0.000

613-16000  
 

12.000

EACH

495.00000 5,940.0012.000

0.00

0725 *Light Standard Metal (40 Foot) 28.000

0.000

613-34400  
 

28.000

EACH

1,597.00000 44,716.0028.000

0.00

0725 MATERIAL ALLOWANCE 0.000

0.000EACH

1,240.00000 0.000.000

0.00

0730 *Light Standard Foundation 28.000

0.000

613-40010  
 

28.000

EACH

550.00000 15,400.0028.000

0.00

0730 MATERIAL ALLOWANCE 0.000

0.000EACH

450.60000 0.000.000

0.00

0735 *Lighting Control Center 2.000

0.000

613-50100  
 

2.000

EACH

4,402.00000 8,804.002.000

0.00

0740 *Secondary Service Pedestal 4.000

0.000

613-50150  
 

4.000

EACH

990.00000 3,960.004.000

0.00

0745 *Luminaire High Pressure Sodium (400 Watt) 34.000

0.000

613-70400  
 

34.000

EACH

350.00000 11,900.0034.000

0.00
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 *Sign Panel (Class I) 527.000

0.000

614-00011  
 

527.000

SF  

10.45000 5,507.15527.000

0.00

0755 *Sign Panel (Class II) 755.000

0.000

614-00012  
 

755.000

SF  

14.00000 10,570.00755.000

0.00

0760 *Sign Panel (Class III) 593.000

0.000

614-00013  
 

593.000

SF  

17.25000 10,229.25593.000

0.00

0765 *Steel Sign Post (W 6x12) 87.000

0.000

614-00612  
 

87.000

LF  

38.00000 3,306.0087.000

0.00

0770 *Steel Sign Post (W 6x15) 69.000

0.000

614-00615  
 

69.000

LF  

47.00000 3,243.0069.000

0.00

0775 *Steel Sign Post (W 8x18) 72.000

0.000

614-00818  
 

72.000

LF  

54.00000 3,888.0072.000

0.00

0780 *Steel Sign Support (2-Inch Round)(Post & Socke t) 495.000

0.000

614-01502  
 

495.000

LF  

10.50000 5,197.50495.000

0.00

0785 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

770.000

0.000

614-01572  
 

770.000

LF  

24.00000 18,480.00770.000

0.00

0790 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

44.000

0.000

614-01583  
 

44.000

EACH

33.00000 1,452.0044.000

0.00

0795 *Concrete Footing (Type 1) 6.000

0.000

614-03001  
 

6.000

EACH

1,100.00000 6,600.006.000

0.00

0800 *Concrete Footing (Type 2) 4.000

0.000

614-03002  
 

4.000

EACH

1,300.00000 5,200.004.000

0.00
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0805 *Concrete Footing (Type 3) 4.000

0.000

614-03003  
 

4.000

EACH

1,600.00000 6,400.004.000

0.00

0810 *Variable Message Sign (LED) (Ground Mounted) 2.000

0.000

614-10146  
 

2.000

EACH

94,010.00000 188,020.002.000

0.00

0810 MATERIAL ALLOWANCE 0.000

0.000EACH

79,908.50000 0.000.000

0.00

0815 *VMS Butterfly Support (Median) 1.000

0.000

614-30200  
 

1.000

EACH

31,100.00000 31,100.001.000

0.00

0820 *Monotube Overhead Sign Cantilever (18 Inch Dia meter) 1.000

0.000

614-31800  
 

1.000

EACH

27,074.00000 27,074.001.000

0.00

0820 MATERIAL ALLOWANCE Montube Sign Cantilever (18" ) 0.000

0.000EACH

21,600.00000 0.000.000

0.00

0820 MATERIAL ALLOWANCE 0.000

0.000NCU 

21,600.00000 0.000.000

0.00

0825 *Monotube Overhead Sign Cantilever (20 Inch Dia meter) 1.000

0.000

614-32000  
 

1.000

EACH

27,892.00000 27,892.001.000

0.00

0825 MATERIAL ALLOWANCE Monotube Cantilever (20") 0.000

0.000EACH

22,313.60000 0.000.000

0.00

0825 MATERIAL ALLOWANCE 0.000

0.000NCU 

22,313.60000 0.000.000

0.00

0830 *Pedestrian Signal Face (16) (Countdown) 4.000

0.000

614-70150  
 

4.000

EACH

495.00000 1,980.004.000

0.00
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0835 *Traffic Signal Face (12-12-12) 20.000

0.000

614-70336  
 

20.000

EACH

610.00000 12,200.0020.000

0.00

0840 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

4.000

EACH

925.00000 3,700.004.000

0.00

0845 *Pedestrian Push Button 4.000

0.000

614-72860  
 

4.000

EACH

170.00000 680.004.000

0.00

0850 *Intersection Detection System (Camera) 4.000

0.000

614-72886  
 

4.000

EACH

4,950.00000 19,800.004.000

0.00

0855 *Traffic Signal-Light Pole Steel (1-35 Foot Mas t Arm) 2.000

0.000

614-81135  
 

2.000

EACH

13,500.00000 27,000.002.000

0.00

0855 MATERIAL ALLOWANCE 35' Mast Arm 0.000

0.000EACH

9,311.00000 0.000.000

0.00

0855 MATERIAL ALLOWANCE 0.000

0.000NCU 

18,622.00000 0.000.000

0.00

0860 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 2.000

0.000

614-81145  
 

2.000

EACH

14,000.00000 28,000.002.000

0.00

0860 MATERIAL ALLOWANCE 45' Mast Arm 0.000

0.000EACH

10,478.00000 0.000.000

0.00

0860 MATERIAL ALLOWANCE 0.000

0.000NCU 

20,956.00000 0.000.000

0.00

0865 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 1.000

0.000

614-81155  
 

1.000

EACH

15,600.00000 15,600.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0865 MATERIAL ALLOWANCE 55' mAST aRM 0.000

0.000EACH

10,641.00000 0.000.000

0.00

0865 MATERIAL ALLOWANCE 0.000

0.000NCU 

10,641.00000 0.000.000

0.00

0870 *Traffic Signal Light Pole Steel (1-60 Mast Arm  Foot) 1.000

0.000

614-81160  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

0870 MATERIAL ALLOWANCE 60' Mast Arm 0.000

0.000EACH

17,035.00000 0.000.000

0.00

0870 MATERIAL ALLOWANCE 0.000

0.000NCU 

17,035.00000 0.000.000

0.00

0875 *Traffic Signal Pedestal Pole Steel 3.000

0.000

614-84000  
 

3.000

EACH

950.00000 2,850.003.000

0.00

0880 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000

EACH

25,000.00000 0.000.000

0.00

0885 *Controller (Type 170E) 2.000

0.000

614-86245  
 

2.000

EACH

15,885.00000 31,770.002.000

0.00

0890 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

1.000

L S 

2,400.00000 2,400.001.000

0.00

0895 *Fiber Optic Cable (Single Mode) (96 Strands) 1,885.000

0.000

614-87496  
 

1,885.000

LF  

2.81000 5,296.851,885.000

0.00

0900 *Splice Fiber Optic Cable (6 Strand) 14.000

0.000

614-87506  
 

14.000

EACH

490.00000 6,860.0014.000

0.00
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0903 Embankment Protector Type 3 MCR 49 Embankment P rotector
and Pipe at STA 144+R

2.000

0.000

615-00030  
 

2.000

EACH

1,545.34000 3,090.682.000

0.00

0905 *Detour 1.000

0.000

621-00425  
 

1.000

L S 

125,000.00000 125,000.001.000

0.00

0906 Detour MCR 35 Detour (SY) 5,018.000

0.000

621-00430  
 

5,018.000

SY  

23.50000 117,923.005,018.000

0.00

0910 Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

165,000.00000 165,000.001.000

0.00

0911 Construction Surveying (Hourly) 61.000

0.000

625-00001  
 

61.000

HOUR

100.00000 6,100.0061.000

0.00

0915 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

967,000.00000 967,000.001.000

0.00

0920 *Pavement Marking Paint 488.000

0.000

627-00001  
 

488.000

GAL 

32.00000 15,616.00488.000

0.00

0925 *Epoxy Pavement Marking 215.000

0.000

627-00005  
 

215.000

GAL 

62.00000 13,330.00215.000

0.00

0930 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000

SF  

10.00000 0.000.000

0.00

0935 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 3,505.000

0.000

627-02010  
 

3,505.000

SF  

10.00000 35,050.003,505.000

0.00

0940 *Thermoplastic Pavement Marking (Word-Symbol) 887.000

0.000

627-30205  
 

887.000

SF  

12.00000 10,644.00887.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0945 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 1,304.000

0.000

627-30210  
 

1,304.000

SF  

15.00000 19,560.001,304.000

0.00

0950 *Flagging 7,498.000

0.000

630-00000  
 

7,498.000

HOUR

20.00000 149,960.007,498.000

0.00

0955 *Traffic Control Inspection 214.000

0.000

630-00007  
 

214.000

DAY 

65.00000 13,910.00214.000

0.00

0956 Fence (Temporary) MCR 4 1,303.000

0.000

607-11580  
 

1,303.000

LF  

3.30000 4,299.901,303.000

0.00

0960 *Traffic Control Management 355.000

0.000

630-00012  
 

355.000

DAY 

475.00000 168,625.00355.000

0.00

0965 *Barricade (Type 3 M-B) (Temporary) 13.000

0.000

630-80336  
 

26.000

EACH

75.00000 975.0013.000

0.00

0970 *Construction Traffic Sign (Panel Size A) 190.000

0.000

630-80341  
 

190.000

EACH

50.00000 9,500.00190.000

0.00

0975 *Construction Traffic Sign (Panel Size B) 46.000

0.000

630-80342  
 

46.000

EACH

70.00000 3,220.0046.000

0.00

0980 *Construction Traffic Sign (Special) 60.000

0.000

630-80344  
 

60.000

SF  

17.00000 1,020.0060.000

0.00

0985 *Portable Message Sign Panel 5.000

0.000

630-80355  
 

5.000

EACH

5,000.00000 25,000.005.000

0.00

0990 *Advance Warning Flashing or Sequencing Arrow P anel (B 
Type) 

2.000

0.000

630-80357  
 

2.000

EACH

600.00000 1,200.002.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0995 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.000

0.000

630-80358  
 

2.000

EACH

600.00000 1,200.002.000

0.00

1000 *Drum Channelizing Device 501.000

0.000

630-80360  
 

501.000

EACH

60.00000 30,060.00501.000

0.00

1005 Concrete Barrier (Temporary) 9,109.000

0.000

630-80370  
 

9,109.000

LF  

30.00000 273,270.009,109.000

0.00

1010 *Traffic Cone 135.000

0.000

630-80380  
 

135.000

EACH

5.00000 675.00135.000

0.00

1015 *Stackable Vertical Panels 5.000

0.000

630-80393  
 

5.000

EACH

30.00000 150.005.000

0.00

1020 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000

DAY 

1,200.00000 0.000.000

0.00

1025 Mobile Profilograph Operation Zone 0.000

0.000

630-80560  
 

0.000

L S 

1,200.00000 0.000.000

0.00

1030 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

2.000

EACH

2,500.00000 5,000.002.000

0.00

1035 *Impact Attenuator (Truck Mounted Attenuator) 18.000

0.000

630-85041  
 

18.000

DAY 

225.00000 4,050.0018.000

0.00

1039 Traffic Signal (Temporary) MCR 8 Temporary SIgn al at SW
Ramp on SH 85

1.000

0.000

630-86800  
 

1.000

L S 

12,661.00000 12,661.001.000

0.00

1040 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00
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NO.

ITEM
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1045 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1050 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

1055 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

1060 F/A Roadway Smoothness Incentive (PCCP) -26,277.570

0.000

700-70018  
 

-26,277.570

F A 

1.00000 -26,277.57-26,277.570

0.00

1065 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

1070 F/A On-The-Job Trainee 660.000

0.000

700-70021  
 

660.400

HOUR

1.00000 660.00660.000

0.00

1071 F/A On-The-Job Trainee CORRECTION 2,287.000

0.000

700-70021  
 

2,287.000

HOUR

0.80000 1,829.602,287.000

0.00

1075 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

1080 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1085 F/A Quality Incentive Payment (PCCP) 139,088.300

0.000

700-70034  
 

139,088.300

F A 

1.00000 139,088.30139,088.300

0.00

1090 F/A Quality Incentive Payment (HMA) 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1095 Forced Accounts Roadway Smoothness Incentive (H MA) 0.000

0.000

700-70036  
 

0.000

F A 

1.00000 0.000.000

0.00

1100 F/A Furnish & Install Electrical Service 11,577.460

0.000

700-70082  
 

11,577.460

F A 

1.00000 11,577.4611,577.460

0.00

1105 F/A Phone Service 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

1110 F/A Erosion Control 208,922.690

0.000

700-70380  
 

208,922.690

F A 

1.00000 208,922.69208,922.690

0.00

1115 F/A Wetland Restoration & Replacement 0.000

0.000

700-70390  
 

0.000

F A 

1.00000 0.000.000

0.00

1120 F/A Survey Monumentation 0.000

0.000

700-70592  
 

0.000

F A 

1.00000 0.000.000

0.00

1560 F/A MCR 5 Dispute Review Board 9,600.000

0.000

700-70034  
 

9,600.000

F A 

1.00000 9,600.009,600.000

0.00

1565 Added Item (Lump Sum)/ MCR 9 Increase General L iability
Insurance

1.000

0.000

900-00014  
 

1.000

L S 

33,372.23000 33,372.231.000

0.00

1570 Added Item (Lump Sum)/ MCR 17 Revised Storm Sew er 0.000

0.000

900-00014  
 

0.000

L S 

3,247.50000 0.000.000

0.00

1575 Added Item (Lump Sum)/ MCR 18 2' Riser - Type D  Inlet 
706R2

1.000

0.000

900-00014  
 

1.000

L S 

371.25000 371.251.000

0.00

1580 Added Item (Lump Sum)/ MCR 19 Sewer Pipe Over W aterline 1.000

0.000

900-00014  
 

1.000

L S 

2,773.19000 2,773.191.000

0.00
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NO.
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AMOUNT
THIS
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AMOUNT

CAT NO0200 ROADWAY 

1585 Added Item (Lump Sum)/ MCR 22 - Pumping at Wate rline 1.000

0.000

900-00014  
 

1.000

L S 

1,546.78000 1,546.781.000

0.00

1590 Added Item (Lump Sum)/ MCR 23 Additional Fittin g at 
Waterline

1.000

0.000

900-00014  
 

1.000

L S 

493.18000 493.181.000

0.00

1595 Added Item (Lump Sum)/ MCR 24 - Remove and Lowe r 36" 
RCP

1.000

0.000

900-00014  
 

1.000

L S 

2,727.79000 2,727.791.000

0.00

1600 Added Item (Lump Sum)/ 25 - Remove Pipe and Plu g Sewer 
Line

1.000

0.000

900-00014  
 

1.000

L S 

901.32000 901.321.000

0.00

1605 Added Item (Square Yard)/ MCR 26 - Relocate Irr igation 
Manhole

0.000

0.000

900-00022  
 

0.000

SY  

1,432.72000 0.000.000

0.00

1606 Added Item (Lump Sum)/ MCR 26 - Relocation Inrr igation 
Manhole

1.000

0.000

900-00014  
 

1.000

L S 

1,432.72000 1,432.721.000

0.00

1610 Added Item (Lump Sum)/ MCR 27 Assembly Court - Sewer 
Line Cradle

1.000

0.000

900-00014  
 

1.000

L S 

63,830.00000 63,830.001.000

0.00

1615 Added Item (Month)/ MCR 28 - Temporary Traffic Signal 
Maintenance

1.000

0.000

900-00019  
 

1.000

MON 

1,300.00000 1,300.001.000

0.00

1620 Added Item (Lump Sum)/ MCR 29 - Assembly Court  Remove 
6 Inch Waterline

1.000

0.000

900-00014  
 

1.000

L S 

15,418.00000 15,418.001.000

0.00

1625 Added Item (Lump Sum)/ MCR 30 - Added Depth at 36 Inch 
RCP

1.000

0.000

900-00014  
 

1.000

L S 

4,606.00000 4,606.001.000

0.00

1630 Added Item (Lump Sum)/ MCR 31- Ductile Iron Pip e Under 
Existing Sewer Line

1.000

0.000

900-00014  
 

1.000

L S 

1,131.79000 1,131.791.000

0.00
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NO.
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1635 Added Item (Lump Sum)/ MCR 32 - Widefield Water  Line 
Revisions STA 9+44-14+81

1.000

0.000

900-00014  
 

1.000

L S 

4,500.00000 4,500.001.000

0.00

1640 Added Item (Lump Sum)/ MCR 37 8 Inch Cap on Exi xting 
Waterline

1.000

0.000

900-00014  
 

1.000

L S 

1,804.63000 1,804.631.000

0.00

1645 Added Item (Lump Sum)/ MCR 38 Adjust and Repair  
Existing 6 Inch Service Line

1.000

0.000

900-00014  
 

1.000

L S 

701.20000 701.201.000

0.00

1650 Added Item (Lump Sum)/ MCR 39 Unmarked Water Ma in 1.000

0.000

900-00014  
 

1.000

L S 

719.09000 719.091.000

0.00

1655 Added Item (Lump Sum)/ MCR 41 Phase 1 Roadway R epairs 1.000

0.000

900-00014  
 

1.000

L S 

1,952.59000 1,952.591.000

0.00

1660 Added Item (Lump Sum)/ MCR 42 Sewer Septic @ Sc hramek 1.000

0.000

900-00014  
 

1.000

L S 

9,755.00000 9,755.001.000

0.00

1665 Mobilization MCR 43 - Additional Mob Detour Pav ement 1.000

0.000

626-00000  
 

0.000

L S 

2,675.00000 2,675.001.000

0.00

1670 Added Item (Lump Sum)/ MCR 44 - Flowfill at Unk nown 
Vault

1.000

0.000

900-00014  
 

1.000

L S 

1,093.01000 1,093.011.000

0.00

1675 Added Item (Lump Sum)/ MCR 45 - Relocate Fire H ydrant 1.000

0.000

900-00014  
 

1.000

L S 

1,103.63000 1,103.631.000

0.00

1680 Added Item (Lump Sum)/ MCR 46 - Inlet #439R 
Modification/Relocation

1.000

0.000

900-00014  
 

1.000

L S 

1,587.15000 1,587.151.000

0.00

1685 Added Item (Lump Sum)/ MCR 47 - Relocate Water Service 
Curb Stops

1.000

0.000

900-00014  
 

1.000

L S 

1,237.41000 1,237.411.000

0.00
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1690 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

1.000

L S 

24,000.00000 24,000.001.000

0.00

1695 Added Item (Each)/ 52 Well Abandoment 1.000

0.000

900-00007  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

1700 Added Item (Foot)/ 53 - Saw Cut Around Valve Bo xes 126.500

0.000

900-00012  
 

126.500

LF  

14.96000 1,892.44126.500

0.00

1710 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

1.000

L S 

4,795.47000 4,795.471.000

0.00

1720 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

1.000

L S 

138,300.00000 138,300.001.000

0.00

1725 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

1.000

L S 

3,401.60000 3,401.601.000

0.00

CAT 13,227,812.670.0013,243,601.93CURRENT AMT0200 $ $ $

CAT NO0301 J-18-BP 

1135 *Removal of Slope and Ditch Paving 555.000

0.000

202-00026  
 

555.000

SY  

8.75000 4,856.25555.000

0.00

1140 Structure Excavation 1,091.000

0.000

206-00000  
 

1,091.000

CY  

8.00000 8,728.001,091.000

0.00

1145 Structure Backfill (Flow-Fill) 524.500

0.000

206-00065  
 

524.500

CY  

75.00000 39,337.50524.500

0.00

1150 *Structure Backfill (Class 1) 1,175.000

0.000

206-00100  
 

1,175.000

CY  

25.00000 29,375.001,175.000

0.00
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CAT NO0301 J-18-BP 

1155 Structure Backfill (Class 2) 376.000

0.000

206-00200  
 

376.000

CY  

15.00000 5,640.00376.000

0.00

1160 *Mechanical Reinforcement of Soil 432.000

0.000

206-00360  
 

432.000

CY  

14.00000 6,048.00432.000

0.00

1165 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

1170 Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

9,000.00000 9,000.001.000

0.00

1171 Shoring (Area 3) MCR 11 Added Shoring at UPRR 1.000

0.000

206-01783  
 

1.000

L S 

16,365.00000 16,365.001.000

0.00

1172 Shoring (Area 4) MCR 33 MSE Wall Footer 1.000

0.000

206-01784  
 

1.000

L S 

887.14000 887.141.000

0.00

1175 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000

LF  

45.00000 0.000.000

0.00

1180 *Pile Tip 13.000

0.000

502-00460  
 

13.000

EACH

150.00000 1,950.0013.000

0.00

1185 *Steel Piling (HP 14x89) 793.000

0.000

502-11489  
 

793.000

LF  

70.00000 55,510.00793.000

0.00

1190 *Drilled Caisson (54 Inch) 375.000

0.000

503-00054  
 

375.000

LF  

250.00000 93,750.00375.000

0.00

1191 Added Item (Dollar)/ Price Reduction Caisson Co ncrete -170.000

0.000

900-00006  
 

-170.000

DOL 

1.00000 -170.00-170.000

0.00
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1195 *Block Facing 1,642.000

0.000

504-04410  
 

1,642.000

SF  

21.00000 34,482.001,642.000

0.00

1200 Concrete Slope and Ditch Paving (Reinforced) 168.000

0.000

507-00100  
 

168.000

CY  

320.00000 53,760.00168.000

0.00

1205 *Structural Steel 625,973.000

0.000

509-00000  
 

625,973.000

LB  

1.55000 970,258.15625,973.000

0.00

1210 *Concrete Sealer 2,436.000

0.000

515-00400  
 

2,436.000

SY  

4.37000 10,645.322,436.000

0.00

1215 Bridge Expansion Device (0-4 Inch) 110.000

0.000

518-01004  
 

110.000

LF  

120.00000 13,200.00110.000

0.00

1215 MATERIAL ALLOWANCE Bridge Expansion Device 0.000

0.000LF  

88.00000 0.000.000

0.00

1220 *Concrete Class B (Wall) 14.000

0.000

601-01050  
 

14.000

CY  

162.00000 2,268.0014.000

0.00

1225 Concrete Class D (Bridge) 1,212.000

0.000

601-03040  
 

1,212.000

CY  

400.00000 484,800.001,212.000

0.00

1225 MATERIAL ALLOWANCE 0.000

0.000CY  

400.00000 0.000.000

0.00

1230 *Bridge Deck Finish (Sawed Grooves) 2,528.000

0.000

601-40250  
 

2,528.000

SY  

2.30000 5,814.402,528.000

0.00

1235 *Structural Concrete Coating 2,892.000

0.000

601-40300  
 

2,892.000

SY  

5.85000 16,918.202,892.000

0.00
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0301 J-18-BP 

1240 *Structural Concrete Coating (Anti-Graffiti) 1,502.000

0.000

601-40302  
 

1,502.000

SF  

1.11000 1,667.221,502.000

0.00

1245 *Reinforcing Steel 869.000

0.000

602-00000  
 

869.000

LB  

0.61000 530.09869.000

0.00

1250 *Reinforcing Steel (Epoxy Coated) 359,900.000

0.000

602-00020  
 

359,900.000

LB  

0.71000 255,529.00359,900.000

0.00

1255 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

1260 *Bridge Rail Type 10M (Special) 937.000

0.000

606-11032  
 

937.000

LF  

125.00000 117,125.00937.000

0.00

1265 *Fence Chain Link Screen (120 Inch) 429.000

0.000

607-54120  
 

429.000

LF  

149.00000 63,921.00429.000

0.00

1270 *3/4 Inch Electrical Conduit (Plastic) 72.000

0.000

613-01075  
 

72.000

LF  

7.90000 568.8072.000

0.00

1275 *1 Inch Electrical Conduit (Plastic) 172.000

0.000

613-01100  
 

172.000

LF  

8.00000 1,376.00172.000

0.00

1280 *2 Inch Electrical Conduit (Plastic) 1,406.000

0.000

613-01200  
 

1,406.000

LF  

6.10000 8,576.601,406.000

0.00

CAT 2,338,716.670.002,338,716.67CURRENT AMT0301 $ $ $

CAT NO0302 J-18-BJ 

1285 Removal of Mat From Bridge 2,065.000

0.000

202-00410  
 

2,065.000

SY  

3.00000 6,195.002,065.000

0.00
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0302 J-18-BJ 

1290 *Removal of Bridge Railing 912.000

0.000

202-00425  
 

912.000

LF  

9.00000 8,208.00912.000

0.00

1295 Removal of Portions of Present Structure (Class  1) 63.000

0.000

202-00450  
 

63.000

SY  

600.00000 37,800.0063.000

0.00

1300 Removal of Portions of Present Structure (Class  2A) 59.120

0.000

202-00454  
 

59.120

SY  

600.00000 35,472.0059.120

0.00

1305 Removal of Portions of Present Structure (Class  2B) 0.080

0.000

202-00456  
 

0.080

SY  

1.00000 0.080.080

0.00

1310 Removal of Portions of Present Structure (Class  3) 0.080

0.000

202-00460  
 

0.080

SY  

1.00000 0.080.080

0.00

1315 Removal of Portions of Present Structure (Class  3A) 0.080

0.000

202-00462  
 

0.080

SY  

1.00000 0.080.080

0.00

1320 Removal of Portions of Present Structure 0.950

0.000

202-00495  
 

0.950

L S 

25,000.00000 23,750.000.950

0.00

1325 *Removal and Disposal of Paint 1.000

0.000

202-05300  
 

1.000

L S 

19,700.00000 19,700.001.000

0.00

1330 Structure Excavation 564.000

0.000

206-00000  
 

564.000

CY  

8.00000 4,512.00564.000

0.00

1335 Structure Backfill (Flow-Fill) 349.500

0.000

206-00065  
 

349.500

CY  

75.00000 26,212.50349.500

0.00

1340 Structure Backfill (Class 2) 100.000

0.000

206-00200  
 

100.000

CY  

15.00000 1,500.00100.000

0.00
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PCN: 15915-BID    ESTIMATE RUN 12/15/2011

PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0302 J-18-BJ 

1345 Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000

L S 

200.00000 0.000.000

0.00

1350 Rebuild Portions of Present Structure (Abutment  Repair) 1.000

0.000

210-00520  
 

1.000

SY  

650.00000 650.001.000

0.00

1355 Rebuild Portions of Present Structure (Deck Edg e 
Repair)

31.000

0.000

210-00520  
 

31.000

SY  

50.00000 1,550.0031.000

0.00

1360 *Environmental Health and Safety Management 0.500

0.000

250-00010  
 

0.500

L S 

3,994.00000 1,997.000.500

0.00

1365 *Solid Waste Disposal 1.000

0.000

250-00210  
 

1.000

CY  

40.00000 40.001.000

0.00

1370 *Hazardous Waste Disposal 1.000

0.000

250-00220  
 

1.000

CY  

150.00000 150.001.000

0.00

1375 *Structural Steel 3,475.000

0.000

509-00000  
 

3,475.000

LB  

1.55000 5,386.253,475.000

0.00

1380 *Paint Structural Steel 1.000

0.000

509-90003  
 

1.000

L S 

83,172.00000 83,172.001.000

0.00

1385 Bridge Expansion Device (0-4 Inch) 216.000

0.000

518-01004  
 

216.000

LF  

120.00000 25,920.00216.000

0.00

1385 MATERIAL ALLOWANCE Bridge Expansion Device 0.000

0.000LF  

88.00000 0.000.000

0.00

1390 Concrete Class D (Bridge) 146.940

0.000

601-03040  
 

146.940

CY  

400.00000 58,776.00146.940

0.00
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0302 J-18-BJ 

1395 Concrete Class HT (Deck Topping) 120.000

0.000

601-05540  
 

120.000

CY  

275.00000 33,000.00120.000

0.00

1400 *Bridge Deck Finish (Sawed Grooves) 2,262.000

0.000

601-40250  
 

2,262.000

SY  

2.30000 5,202.602,262.000

0.00

1405 *Structural Concrete Coating 955.000

0.000

601-40300  
 

955.000

SY  

5.85000 5,586.75955.000

0.00

1410 *Reinforcing Steel (Epoxy Coated) 26,221.000

0.000

602-00020  
 

26,221.000

LB  

0.71000 18,616.9126,221.000

0.00

1415 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

1420 *Bridge Rail Type 10R (Special) 938.000

0.000

606-11015  
 

938.000

LF  

120.00000 112,560.00938.000

0.00

1420 MATERIAL ALLOWANCE Bridge Rail type 10R (Specia l) 0.000

0.000LF  

88.31936 0.000.000

0.00

1425 *Fence Chain Link Screen (120 Inch) 449.000

0.000

607-54120  
 

449.000

LF  

149.00000 66,901.00449.000

0.00

1425 MATERIAL ALLOWANCE Fence Chain Link Screen (120  Inch) 0.000

0.000LF  

122.00000 0.000.000

0.00

1430 *3/4 Inch Electrical Conduit (Plastic) 100.000

0.000

613-01075  
 

100.000

LF  

7.90000 790.00100.000

0.00

1435 *1 Inch Electrical Conduit (Plastic) 275.000

0.000

613-01100  
 

275.000

LF  

8.00000 2,200.00275.000

0.00
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PROJECT: NH 016A-039                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0302 J-18-BJ 

1715 Added Item (Lump Sum)/ Grinding Bridge Deck 1.000

0.000

900-00014  
 

1.000

L S 

7,743.88000 7,743.881.000

0.00

CAT 599,592.130.00599,592.13CURRENT AMT0302 $ $ $

CAT NO0303 J-18-U 

1440 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000

L S 

25,000.00000 0.000.000

0.00

1445 Provide Temporary Support 0.000

0.000

509-08100  
 

0.000

L S 

3,000.00000 0.000.000

0.00

1450 Bearing Device (Type I) 0.000

0.000

512-00101  
 

0.000

EACH

800.00000 0.000.000

0.00

1455 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000

CY  

400.00000 0.000.000

0.00

1460 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000

LB  

0.71000 0.000.000

0.00

1461 Added Item (Lump Sum)/ MCR 21 - Deletion of J-1 8-U 1.000

0.000

900-00014  
 

1.000

L S 

364.63000 364.631.000

0.00

CAT 364.630.00364.63CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1465 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

60,000.00000 60,000.001.000

0.00

1470 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

1475 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

CAT 83,700.000.0083,700.00CURRENT AMT0400 $ $ $

CAT NO0500 UTILITIES 

1480 Modify Manhole 7.000

0.000

210-04015  
 

7.000

EACH

1,800.00000 12,600.007.000

0.00

1485 8 Inch Sewer Pipe 316.000

0.000

603-83008  
 

316.000

LF  

27.00000 8,532.00316.000

0.00

1490 12 Inch Sewer Pipe 1,645.000

0.000

603-83012  
 

1,645.000

LF  

33.00000 54,285.001,645.000

0.00

1495 Manhole Slab Base (10 Foot) 5.000

0.000

604-30010  
 

5.000

EACH

2,200.00000 11,000.005.000

0.00

1500 Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

3.000

EACH

2,500.00000 7,500.003.000

0.00

1505 Water Service 2.000

0.000

619-00002  
 

2.000

EACH

2,400.00000 4,800.002.000

0.00

1510 16 Inch Welded Steel Pipe 70.000

0.000

619-10160  
 

70.000

LF  

115.00000 8,050.0070.000

0.00

1515 *16 Inch Welded Steel Pipe (Jacked) 150.000

0.000

619-10167  
 

150.000

LF  

250.00000 37,500.00150.000

0.00

1520 24 Inch Welded Steel Pipe 60.000

0.000

619-10240  
 

60.000

LF  

150.00000 9,000.0060.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:40:28

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES 

1525 *24 Inch Welded Steel Pipe (Jacked) 300.000

0.000

619-10247  
 

300.000

LF  

300.00000 90,000.00300.000

0.00

1526 Added Item (Lump Sum)/ MCR 3 1.000

0.000

900-00014  
 

1.000

L S 

86,152.00000 86,152.001.000

0.00

1530 6 Inch Plastic Pipe 80.000

0.000

619-50480  
 

80.000

LF  

4.50000 360.0080.000

0.00

1535 8 Inch Plastic Pipe 3,356.000

0.000

619-50640  
 

3,356.000

LF  

29.00000 97,324.003,356.000

0.00

1540 10 Inch Plastic Pipe 791.000

0.000

619-50800  
 

791.000

LF  

32.00000 25,312.00791.000

0.00

1545 8 Inch Gate Valve 18.000

0.000

619-75064  
 

18.000

EACH

1,300.00000 23,400.0018.000

0.00

1550 10 Inch Gate Valve 8.000

0.000

619-75080  
 

8.000

EACH

1,900.00000 15,200.008.000

0.00

1555 6 Inch Fire Hydrant 4.000

0.000

619-78048  
 

4.000

EACH

3,800.00000 15,200.004.000

0.00

1556 Added Item (Lump Sum)/ MCR 10 Waterline Redesig n Costs 1.000

0.000

900-00014  
 

1.000

L S 

1,211.86000 1,211.861.000

0.00

1557 Added Item (Lump Sum)/ MCR 12 Water Service to Schramek 1.000

0.000

900-00014  
 

1.000

L S 

1,868.50000 1,868.501.000

0.00

CAT 509,295.360.00509,295.36CURRENT AMT0500 $ $ $

$16,759,481.460.00$16,775,270.72$CURRENT AMTPROJECT TOTAL


